



Mental Health Services Act

Psychiatric Navigation Project

ACTIVITIES/DELIVERABLES	TIMEFRAME (BEGINNING & END DATES)
3 rd Progress Report complete and submitted to DDS	Phase II: November 2015 - December 31, 2015
Data collection for evaluation activities	Phase II: July 2015 - June 2016
4 rd Progress Report complete and submitted to DDS	Phase II: May 2016 – June 30, 2016
Formal outcome evaluation activities completed & effectiveness determined	Phase III: June 2016 - November 2017
Dissemination & sustainability activities (publications, conferences attended, etc)	Phase III: November 2016 - June 2017
Final project Blueprint/Framework developed & submitted to DDS	Phase III: January 2017 - June 30, 2017
Final Report completed & submitted to DDS	Phase III: March 2017 - June 30, 2017
5th Progress Report complete and submitted to DDS	Phase III: November 2016 - December 31, 2016
Post Request For Proposals (RFPs) for subcontracting providers on SDRC website & award contracts	Phase I: June 2014 - July 2014
Develop training, toolkits, & Navigation Coordinator components	Phase I: July 2014 - March 2015
Develop research and evaluation plans for the entirety of the project	Phase I: July 2014 - June 2015
1 st Progress Report completed & submitted to DDS	Phase 1: November 2014 - December 31, 2014
Navigation Coordinator identifies project participants and begins providing initial services	Phase I: July 2014 - June 2015
Gather Baseline Data to assist in evaluation of effectiveness of project	Phase I: July 2014 - June 2015
2 nd Progress Report completed & submitted to DDS	Phase I: May 2015 – June 30, 2015
Full implementation of PNP project components	Phase II: July 2015 - June 2016